

PLAN UPDATE—MASTER SCHEDULE

DRAFT-March 2, 2011

DATE	TENTATIVE AGENDA ITEMS
Feb. 8 Planning Commission Meeting	<ul style="list-style-type: none"> • 2011 Work Program, GMA and planning process • Vision 2040 (PSRC staff)
Feb. 22 Planning Commission Meeting	<ul style="list-style-type: none"> • Countywide Planning Policies • Review of Comprehensive Plan • Review of compliance checklists
Mar. 8 Planning Commission Meeting	<ul style="list-style-type: none"> • Review of compliance checklists • Scoping discussion
Mar. 22 Planning Commission Meeting	<ul style="list-style-type: none"> • Public Works—TMP and DMP • Parks—PROS Plan • Scoping discussion
April 12 Planning Commission Meeting	<ul style="list-style-type: none"> • North Burien background • Other “must do” items • Ideas from visioning
April 25 Issue notice for private Comp Plan amendment requests	
April 26 Planning Commission Meeting	<ul style="list-style-type: none"> • North Burien background? • Other “must do” items? • Ideas from visioning
May 10 Planning Commission Meeting	<ul style="list-style-type: none"> • Public scoping meeting
May 24 Planning Commission Meeting	
June 1 Deadline for private Comp Plan amendment requests	
June 14 Planning Commission Meeting	<ul style="list-style-type: none"> • Review and possible recommendation to City Council on update scope (docket)
June 20 City Council Meeting	<ul style="list-style-type: none"> • Review of Planning Commission’s recommendation on update scope (docket) and possible adoption of resolution establishing scope of work
July 1 Deadline for Planning Commission recommendation on update scope (docket)	
July 18—next Council Meeting	
August 1 Deadline for City Council decision on update scope (docket)	